Denali Commission
1st Quarter Status Report
December 31, 2000

! i i Proposed Total i Denali Commission | Denali Funds | Denali Funds
Proj # : ’ ! Project Budget ; ! Denali Commission ~ Funds Budgeted - per | received by MC Expenditures :
Type of . ; Projected (includes all funds Project is on Funds - per Grant Grant Award through through . through TOTAL PROJECT'  Actual/
Projects/ Communities ' Project Project Status and Accomplishmentis to Date { Completion Date sources)* i Budget/Schedule | Award through am3 am4* 12/31/00 | 12/31/00 EXPENDITURES | Budgeted
- - : - Construction Projects ' - : ; o
o ;Preliniihafy conceptual design and the tank farm site selection are i : .
15685 Arctic Village BF icompleteA Site survey complete. Construction to start Summer 2001, Fall 2002 i 1,834,114, Yy | 1,610,000 1,594,1 73; 181,431] 30,812: 45,753 2.49%
o o idepending on coordination w/ FAA runway project. ] [ i R i L ‘
15785 Buckland gr  Conceptual design complete. Working with UIC as the construction Fal2002 | 2,310,000 2,300,000 2,300,000 o , 0 0.00%
o ‘manager and constructor. i ! s 7 I -
‘Tank installation is done. The tanks are scheduled to be painted Spring [
15644 Chefornak gr 2001, andthe electrician is on site o finish the electrical portion. The o o0, 3217,685; YrY ‘ 725,000 725,0001 725,000 718,275 2273222 70.65%
estimated construction time to completion is two weeks (weather : ; ; ' ‘

:permming) using a three-person labor for
‘ iThe Lake project was completed in 1998. The Lagoon preliminary : I : ;
Chignik Lagoon/Bay/Lake BF  |design is complete and has been reviewed. Final design is underway. Summer 2002 3,600,0001 3,600,000 3,600,000 171,010! see design: 01 0.00%
; IConstruction management by CCI anticipated. The Bay preliminary | |
‘design is awaiting final choice of site by participants. o I

15787~ EageEmerg  BF _|Projectis closed. R . 27,000 RATE B | o 26,505/ 98.17%
i Tank farm construction is done, and the electrician is in the process of | i :
15747 Emmonak BF ‘completing the electrical installation. Minor punch list items to be Spring 2001 2,540,000 YrY 900,000 900,000 600,000! 600,000 2,153,944, 84.80%
‘completed. : :

‘The tank farm is partially complete with the exception of the AVEC side ‘ :
and the installation of tanks at the AVEC power plant. The filline to the Fall 2001 2,700,000 Yy 2,166,700 2,166,660 2,166,700 1,752,830 2,285,796 84.66%
washeteria, elementary school, and AVEC has not been installed. ltems i ;

to be done include the fencing, pain !

15683 Kiana BF

Final design NTP has been issued to LCMF. Contracting is completing ‘ : o o,
the EA process. Summer 2002 3,800,000 - 3,100,000 0 0 0.00%

15780 Kongiganak | BF

The grant is in place and a contract has been issued for pile driving in the o
Kotlik ; BF spring of 2001. AEA has met with the school district to discuss co- Fall 2001 1,000,000 500,000 500,000 10,655 10,655 : 10,655 1.07%
location of the school tanks.

Kotlik - phase 2 BF 2,100,000 i 1,800,000 0 ‘ o 0.00%

Community visits completed; site selection pending. The consultant has
made the site visit and identified a likely construction site and is

BF proceeding with the preliminary engineering design. Costs identified for Unknown 236,500 Yy 100,000 100,000 s} O‘ 27,597 11.67%
single sites in Lower and Upper Kalskag fa :

Lower Kalskag-partial

15748 funding

School and Storepad construction completed; gravel is stockpiled on N i

tankfarm pad and will be placed Spring 2001. Existing school tanks wilt : o,
be removed and replaced with 12,000 gal. tank prior to breakup Fali 2001 1,500,888 YrY 300,000 294,724 110,000 52,791 150,600/ 10.03%

eliminating the need for a road. Final engineering

15738 Napaskiak BF

Conceptual design report is complete. HUD requirements for funding
and setback have been addressed. AE&E is finalizing design.
Discussions ongoing with community regarding design details and
construction approach.

Nikolai BF Summer 2002 1,200,000 500,000 0 0| 0.00%

Engineering is complete; The construction manager has received a

15650 Nikolski gp | Notice to Proceed to plan construction of the project for spring of 2001. Fall 2001 1,181,536 Yry 1,030,000 1,011,536 189,108 27,742 49,270 417%
Material procurement to occur this winter with the project being initiated I

in the spring of 2001. Tanks have been

s R R a

Tank farm is materially complete for all parties except for AVEC. A final : i
. ! punchilist will be completed in the spring. AVEC was not included in the ; !
15699 Noorvik ; BF overall tank farm due to volume. AVEC will complete their tank farm with Fail 2001 2,642,087 Y 300’000f 292,087 300,000 300,001
AVEG DC funds. ‘

1,962,214) 74.27%

15793 Old Harbor Emergency . BF___ | Project is compiete. 83058 YK 9,300 9,300 9,278 9,278 83,870] 100.98%

* Includes proposed budget information contained in Am 4
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Proposed Total ‘ Denali Commission ; Denali Funds | Denali Funds |
Proi # ; Project Budget | Denali Commission | Funds Budgeted - per . received by MC | Expenditures
! Type of Projected » (includes all funds @ Projectison Funds - per Grant Grant Award through through through ! TOTAL PROJECT.  Actual/
Projects/ Communities Project Project Status and AccomplishmentstoDate ~+ Completion Date | sources)* i Budget/Schedule | Award through am3 am4* 12/31/00 12/31/00 | EXPENDITURES | Budgeted
i o . ; : | : ! :
15682 Port Graham gr  (Engineering is complete; The GM has received NTP to plan construction Fall 2001 984,173 Yry | 900,000 884,173 185,256 22,245’ 37,245  3.78%
of the project for Spring of 2001. Material procurement to occur this :
-spring with the project being initiated spring 2001. ;
15728 Tanana ge  lankfam site selection complete. Design complete. Procurement to Fall 2001 2,576,403 Yry 2,056,000 2,032,260 185,000 4,372 46509 1.81%
___begin in spring 2001. ; o o ' : .
15750 Toksook Bay BF éf:f;fnifcnon complete. Final design in progress. Pad willbe builtinlate ¢ 5, 2,950,500 Yy 2,800,500 2,740,162 212,533 19,554 19,554 0.66%
15215 Tuntutuliak (Qinarmuit gr | rankfarm complete. Some minor punch list items are being worked out. o 0 o504 2,535,084 Yy 900,000 889,449 700,000/ 304,215 1,803,006  71.12%
o Project) | Administrative close out to follow. A ) | | - |
15749 Upper Kaiskag-partial BF 196,500 iy 100,000 100,000 0 0 36,668  18.66%
- funding :See Lower Kalskag . o
The survey of the property for new powerhouse is complete. Right-of- :
15844 Arctic Village RPSU  |way, easement work, and environment assessment are underway. Grant : Dec-01 792,116 Y7y 700,000 745,000 100,000 0 0:  0.00%
agreement is in place. Construction to start Spring of 2001. i : :
15603 Atka Hyg:‘;éih”""sa" RPSU  :Community working with contractor on feasibility study. Community to 700,000 Yry 575,000! 600,000 0 38,699: 5.53%
) - determine final scope of work and permitting requirements. R - ; . -
The construction of powerhouse building is complete. The installation of : :
15742 Deering RPSU ithe new generators and switch gear is also completed. There is a stability Mar-01 961,431 Yy 600,000 600,000, 600,000 453,427 503,141 52.33%
‘problem with the two larger generator sets, a technician is onsite working i
o on the problem. Scheduled for s i o i
15756 Golovin Rpsy |Crantin place; construction of the distribution and powerhouse 0Oct-00 395,000 YIY 330,400 350,000| 330,400 213,426 250,400, 63.39%
modification are complete. Project is ready for close-out. L
Working with community to complete scope of work; initiating grant. R o
3 15753 Hughes RPSU ROW review and final site selection to be completed. Jun-02 965,000 Y/Y 920,000 920,000 100,000 0 0l 0.00%
:Grant in place. Final design for the building and foundation are complete.
15752 Kotk RPSy | contract has been issued for the installation of the foundation and floor Dec-01 1,255,000 vIY 700,000 705,000/ 700,000 653,568 678,048| 54.03%
deck. All materials and equipment will be purchased and shipped winter !
construction February.
15754 Koyukuk RPSU |Working with community on grant; no grant in place. ~ Oct-01 545,000 Y/Y 475,000 500,000 100,000 0 0] 0.00%
15845 Newtok RPSU |Working with community on grant; no grant in place. Jun-02 473,500 473,500 473,500 100,000 C 0 0.00%
Line extension project. Grant in place. Utility to complete construction
15774 Nome RPSU |with oversight by the Authority. Construction of the line extensions are Feb-01 795,000 YIY 725,000 770,000 725,000 561,476 561,476! 70.63%
complete. i
15815 Old Harbor RPSU INEED TO ADDRESS STATUS s 2,382,000 Y/ 975,000 1,000,000 0 140,081 5.88%
Stevens Village RPSU  |Working with community on grant; no grant in place. Jun-02 1,203,000 703,000 703,000 0 0, 0.00%
Tuluksak RPSU |Working with community on grant; no grant in place. Jun-02 1,168,500 500,000 0 0, 0.00%
Grant in place. Final design for the building and foundation are complete. ;
15851 Tuntututiak | ppgy |Construction of the foundation, fioor deck and building are compiete. Jun-01 1,410,500 Yy 1,180,500 1,310,500/ 1,000,000 852,860 852,860 60.47%
. Generator equipment has been tested and is being shipped to :‘
Anchorage. !
| o Non-Construction Projects
Upgrade to the swiich gear and the replacement of two generator units ‘ o
15822 AVTECH that are used for training aids is completed. Feb-01 ; 155,000 Y/ 155,000 155,000; 155,000 150,246 150,246| 96.93%
Circuit Rider Jun-01 200,000 100,000 100,000! 0l  0.00%
R Repairs and Replacement B ; 220,000 220,000! . 0l 0.00%
Personal Services FY99 Administrative Costs - Denali Commission Funds Only : 438375, . N 438,375 B
Personal Services FY00 Administrative Costs - Denali Commission Funds Only i 566,100 566,100 566,100 -
Personal Services FY01 Administrative Costs - Denali Commission Funds Only ; 280,000 280,000 :
~ o 35% Design Bulk Fuel Design Summary o : 525,388 500,000 500,000 498,979 363,328 376,544  71.67%
35% Design Bulk Fuel Design Summary 500,000 500,000 500,000 170,000 0 0.  0.00%
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Denali Commission
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\ Proposed Total i Denali Commission Denali Funds | Denali Funds .
Proi # i | Project Budget Denali Commission | Funds Budgeted - per | received by MC | Expenditures . ;
! Type of ! : Projected i {includes alt funds |  Projectis on Funds - per Grant | Grant Award through through through  {TOTAL PROJECT! Actual/
B Projects/ Communities Project Project Status and Accomplishments to Date . Completion Date ! sources)” . Budget/Schedule | Award through am3 am4* 12/31/00 12/31/00 EXPENDITURES . Budgeted
Totals - e 55,146,438 30,476,000 37475999 10,3253511 7,191,100 14,563,990  26.41%
Status of Design Projects ! T “ B
i =7
15782 Aleknagik BF 1 Site visit completed. Consultani completed Conceptual Design Report. B $19,120 Y $19,120 $19.120 o g?j 9,120 $9,763 9’783; 51.17%
. O,
15853 Atka B BF Site visit completed. Consultant completed Conceptual Design Report. ] $20,800 Yy $20,800 $20,800 $20,800 $20,717 20,717; 99.60%
T i Oy
15768 Birch Creeili ) BF Site visit completed. Consultant completed Conceptual Design Report. $17,710 Yy i $17,710 m”$17,710 - $17,710 $17,710 17,710, 100.00%
15748 Buckland BF Under construction. o o $20,000 Yy o $20,000 $20,000 $20,000 $19,199 19,199:  96.00%
itel 1O
Chalkyitsik BF Site visit completed. Consultant completed Conceptual Design Report. -~ $17.835 ) VY/Y $17,83% ) $17’835 $17,835 $17.835 o 17v8i35 10?8“”’
15813 Chevak BF  |AVEC to complete the project. e $19,900 YrY $19,900 $19,900 $19,900 $4,951 ) .
i 15812 :  ChignikBay _BF Under construction. $25,000 Yy $25,000 $25,000 _$24,990 $14,313 ) 14,313] 57.25%
15778 __ Chignik Lagoon BF __ [Under consiruction. ) $18,790 YIY $18,790 $18,790 $17,780 $17,780 17,780! 94.63%
:Site visit completed. Community has had difficulty in selecting site o
15781 Crooked Creek BF consequently no on-going work at this time. ! L j20,580 o Y/Y L $20,580 $20,580 $20,580 $9,352 9,352 45.44%
18771 D'OT??E . ) BF Site visit completed. Consultant completed Conceptual Design Report. =~ $26,939 } M $26,939 $26,939 $26,939 $24.607 ) 24,807, 91.34%
Site visit completed. Community has had difficulty in selecting site o
15790 Hoonah BF | consequently no on-going work at this time. $24,500 » Y/j( $24,500 $24,500 $24,500 $9,223 ] 9,223] 37.64%
15780 Kongiginak BF Under construction. $19,070 YIY $19,070 $19,070 $19,070 $9,692 9,692) 50.82%
15752 Kotlik BF Under construction. i $39,295 hA $39,295 $39,295 $39,295 $32,514 82,514 8274%
15779 Larsen Bay BF ggic‘)’:'t completed. Consultant has provided draft Conceptual Design $21,430 Yry $21,430 $21,430 $21,430 $17,019 17,018 79.42%
15773 Nikolai BF__ [Under construction. $17,172 YIY $17,172 $17,172 $17,172 $17,167 17,167]  99.97%
15775 Old Harbor BF AVEC to complete the project. $50,336 Y/Y $24,948 $24,948 $24,946 $24,946 38,162] 75.81%
15791 Point Baker BF Site visit completed. Consultant completed Conceptual Design Report. $15,740 A $15,740 $15,740 $15,740 $7,533 7.533]  47.86%
15792 Port Protection BF Site visit completed. Consultant completed Conceptual Design Report. $15,740 Yy $15,740 $15,740 $15,740 $9,290 9,290! 59.02%
=7
15770 Rampar BF Site visit completed. Consultant completed Conceptual Design Report. $19,790 Yy $19,790 $19,790 $19,791 $19,790 19,790|  100.00%
. Site visit completed. Community has had difficulty in selecting site o
15777 Red Devil BF consequently there is no on-going work at this time. $20,260 Y $20,260 $20,260 $20,260 $6,918 6,918 34.14%
15776 Takotna BF Site visit completed. Consultant completed site visit report. $12,628 Yy $12,628 $12,628 $12,628 $10,486 10,486| 83.04%
T oted I W -
15783 Togiak BF ggz(‘)’:f't completed. Consultant working on draft Conceptual Design $20,360 Yy $20,360 $20,360 $20,360 $5,615 5615 27.58%
15784 Tununak BF AVEC to complete the project. ! $19,070 YIY $19,070 $19,070 $19,070 $13,564 13,564 71.13%
15772 Venetie BF Site visit completed. Consultant completed Conceptual Design Report. $23,323 YIY $23,323 $23,323 $23,323 $23,323 23,323] 100.00%
- 7 T Design Totals]  $525,388 "$500,000 $500,000 $498,979 $363,328 §$376544 | T1.67%
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Total Denali Commission Project Funding and Line ltem Changes

AMENDMENT 4 Denali Commission Funding Detail | Other Funds Summary
A B C D E F G H 1 J K L Other Funds Detail 1
i : T er . Br | BF

Project Project Total Project  Total Project;  Denali ‘O1h 1 Funds! Denali : Personal Denali Denali Other Funds‘Othev Funds' Budgeted- | AK Rural AVEC : BFY | System ! Storage/Fac' System BF Sys
Budge.l Community Name ; DESCYipYiIOHfTYPE COSTSJ O;:au"di“jg Commission | Buedgetr::s Funding-Costs Com‘ﬁizzz;n 2 i Services FY99 | Commission 3 | Comrmission 4 Prev. Budgeted Repgorted Energy AST FY97, Contribution i BFFvse BFFYSs . Repais | BF Fve7 . U?;radesi Upgﬁzde Uggrade Assess |
Code # ! : ; i Reported | FYs6 " Fyag oo . FYot Fye2
15758 AEA Personal Services {1} H 438,375 ;438,375 | 438,375 0 0 438375 | 0: o !

AEA Personal Services (2) 566,100 ° 566,100 | 566,100 [+] 0 566,100 0 o f

AEA Personal Services {3) 280.000 i 280,000 ! 280,000 o] o] H I
15822 AVTECH H 155,000 155.000 156,000 0 0 155,000 O 0 ]

:Repairs and Beplacement i 220,000 ; 220,000 | 220,000 01 o i
15816  .Circuit Rider Program :Power Generation 200,000 ;200,000 100,000 100,000 ! a 100,000 100,000 ¢ 100,000 ; 0 i

35% Design Bulk Fuet 500,000 : 500,000 500,000 0: o 500,000 ! 0: o H

35% Design :Bulk Fuel 500.000 500,000 ; 500,000 ! 0! [} i 500,000 : 0! 0 . X i !
15685  Arctic Village iBulk Fuel 1.834.114 1 1,834,114 . 15941731 239041 | 0 600,000 {15,827)! 1,010,000 240,000 ; 239,941 {59), j 14,941 i
15785 Buckland iBulk Fuel 2.310.000 1 2.310,000 i 2,300,000 10,000 : 4 H 2,300,000 | 10,000 10,000 10,000 H H
16644 Chefornak ‘Bulk Fuel 3.217.685 i 3.217.685 725,000 | 2,492,685 ° 0 200,000 (5,276) 525,000 5,276 2,490,000 | 2,492,685 2,685 274.010 200,000 i 400,000 : 1,675 :
15778  Chignik Lagoon/Bay/Lake {Bulk Fuel 3,600,000 i 3.600,000 0 3,600,000 0: 0 3,600,000 0 ] : .

Eagle iBulk Fuel 27,000 27,000 | [¢] 27,000 [ 12,000 {12,000) 27,000 27,000 : 0 ' : :
15747 Emmonak |Bulk Fuel 2.540,000 : 2,540,000 | 900,000 ; 1,640,000 o 900,000 (23,740) 23,740 1,540,000 | 1,640,000 ¢ 100,000 ! i 100.000 225,000 H i
15683 Kiana |Bulk Fuel 2,700,000 i 2,700,000 | 2,166,660 533,340 ; 0 1,500,000 (39,566) 666,700 39,526 533,300 533,340 | 40 15,000 18,340 500,000 :

iKongiganak Bulk Fuel 3,800,000 | 3,800,000 | 3,100,000 700,000 ; 0 0 700,000 700,000 i ] 5,000
15752  ‘Kotlik-structural foundation only |Bulk Fuel 1,000,000 } 1,000,000 500,000 500,000 ; [ 500,000 500,000 500,000 [} !

iKotlik - Phase Two Butk Fuel 2,100,000 ! 2,100,000 1,800,000 300,000 | 0 i 300,000 300,000 | :
15748 Lower Kalskag-partial funding Bulk Fuet 236,500 236,500 100,000 136,500 | [} 1,100,000 (29,015) {1,000,000} 298,015 136,500 136,500 o | ; H
15738 Napaskiak Bulk Fuel 1,600,888 ;| 1,500,888 294,724 | 1,206,164 [ 200,000 {5,276} 100,000 1,200,000 | 1,206,164 6,184 ! 166,083 !

iNikolai Bulk Fuel 1,200,000 | 1,200,000 500,000 700,000 Q0 700,000 700,000 : .
15650 Nikolski Bulk Fuel 1,181,536 1 1,181,536 1,011,536 170,000 {©) 700,000 {18,464) 330,000 270,000 170,000 (100,000) 50,000 |
15699  iNoorvik Butk Fuel 2,642,087 [ 2,842,087 292,087 | 2,350,000 Q. 300,000 {7,913 2,350,000 | 2,350,000 o | 200,000 H

iOld Harbor BF Design Bulk Fuel 25,388 25,388 25,388 0 25,388 25,388 [} 10,388 15,000

QOld Harbor Emergency Buik Fuel 83,058 83,058 8,300 73,758 o 12,000 {2,700) 85,000 73,758 (11,242); 73,758
15682 Port Graham 1Buik Fuel 984,173 984,173 884,173 100,000 ] 0 600,000 {15,827) 300,000 120,000 100,000 {20,000) 20,049 79,951
15728 Tanana Buik Fuef 2.576,403 | 2.576,403 2,032,260 544,143 | 0 900,000 {23,740) 1,158,000 544,100 544,143 43 40,000 { 65,000
15750 Bulk Fue} 2,950,500 | 2,950,500 2,740,162 210,338 0 1,700,000 {44,842) 1,100,500 (615,496) 150,000 210,338 60,338
15215 Bulk Fuel 2,535,084 { 2,535,084 889,449 1 1,645,635 0 400,000 {10,551) 500,000 1,441,600 | 1,645,635 204,035 40,000 14,000 } 110,000

Tuntutuliak (2) Bulk Fuel 0 0 0 0 0 200,000 (5,274) {200,000) 5,274 ) ) 0 I
15749 |Upper Kalskag-partial funding | Bulk F uel 196,500 | 196,500 100,000 96,500 (0)| 700,000 (18,464) (600,000) 18,464 262,500 96,500 |  (166,000) ]
15685 Arctic Village Electrical Power Generation 792,116 792,116 745,000 47,1186 0 700,000 {21,256) 66,256 92,100 47,116 (44,984)| i
15693 Atka Hydro {Chuniisax Creek) Power Generation 700,000 700,000 600,000 100,000 (0) 600,000 (18,219 {25,000) 43,219 100,000 100,000 0
15742 Deering Power Generation 961,431 961,431 600,000 361,431 (0) 400,000 {12,146; 200,000 12,146 361,400 361,431 31
15756  iGolovin {Power Generation 395,000 395,000 350,000 45,000 ] 350,000 {10,628 (19,600) 30,228 § 45,000 45,000 [
15753  iHughes | Power Generation 965,000 965,000 920,000 45,000 0 750,000 {22,774) 170,000 22,774 45,000 45,000 0
15752  |Kotlik Electrical Power Generation 1,255,000 | 1,255,000 705,000 550,000 0 700,000 {21,256) 26,256 565,000 550,000 {5,000, 42,003
15754 Koyukuk Power Generation 545,000 | 545,000 500,000 45,000 0 500,000 (15,183) (25,000) 40,183 | 45,000 45,000 0

iNewtok Power Generation 473,500 1 473,500 473,500 0 0 B 473,500 0 0 0
15774  iNome Power Generation 795,000 795,000 770,000 25,000 Q 750,000 {22,774y - (25,000) 67,774 § 25,000 25,000 0
15815 ;Old Harbor Hydro Power Generation 2,382,000 | 2,382,000 1,000,000 | 1,382,000 {0} 1,000,000 {30,365) {25,000) 55,366 1,100,000 | 1,382,000 282,000 H

Stevens Village Power Generation 1,203,000 | 1,203,000 703,000 500,000 [ 703.000 500,000 500,000 0 !

Tuluksak Power Generation 1,168,500 { 1,168,500 500,000:-2. 658,500 0 500,000 668,500 168,500 i
15215 Tuntutuliak Electrical Power Generation 1,410,500 | 1,410,500 1,310,500 100,000 0 1,180,500 130,000 230,000 100,000 {130,000) i 100,000

Totals: 55,146,438 | 55,146,439 | 37,476,000 | 17,670,439 1 16,274,000 {0) 14,262,000 0! 7,000,000 § 15,613,888 17,670,439 2,056,551

A= Provided by PM

B= C+D

C= F+G+H+l

D=K

E= B-A

J= Other Funds Info. From Am 3
K= SUM to the Right of L

L= KL
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|
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Elect
Emerg
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{ELS FYS3:ELS FYoai

Elec

System :

FYgs

EPA #1

EPA#3 | EPA#4 . GF

USDOE ;

;Hydro Proj%_

& Reg
FY96

i

ICDBG

OTE FY92]OYE FY93
i

OTE FY94: PPF Loan

RPSU
FY94

RPSU
FY96

RPSU
Fyog

FYos
| STOR
| Tank UPG

School
District

Contribution ;

Anticipated
State Funds
Fyoz"

:AEA Personal Services (1)

:AEA Personal Services {2)

:AEA Personal Services (3}

'AVTECH

0.

{Repairs and Replacement

:Circuit Rider Program

¢ 100,000 :

'35% Design

e ; CE

:35% Design

v
T

i 0

:Arctic Village

225,000

.Buckiand

I3

iChefornak

42,000

¢ 425,000

150,000

500,000

500,000

:Chignik Lagoon/Bay/L.ake

:Eagle

27,000

:Emmonak

200,000

400,000

500,000

215,000

Kiana

Kongiganak

500,000

195,000

Kotlik-structural foundation only

500,000

Kotlik - Phase Two

300,000

iLower Kalskag-partial funding

39,000

57,500

40,000

iNapaskiak

17,101

200,000

300,000 | i

498,000

25,000

i Nikolai

500,000

200,000

:Nikolski

100,000

20,000

{Noorvik

200,000

50,000

500,000

900,000

500,000

:Old Harbor BF Design

*0ld Harbor Emergency

Port Graham

Tanana

232,143 §

]

207,000

Toksook Bay

210,338

Tuntutuliak (1)

25,000

126,608

30,027

500,000

550,000

250,000

Tuntutuliak (2)

Upper Kalskag-partial funding

39,000

57,500

Arctic Village Electrical

47,116

Atka Hydro {Chuniisax Creek)

100,000

Deering

200,000

11,625

5475

33,000

111,43%

Golovin

45,000

Hughes

i

45,000

Kotlik Electrical

1,470 30921

300,000

3,693

4,489

11,922

50,502

105,000

Koyukuk

7,361

37,639

Newtok

Nome

25,000

Old Harbor Hydro

1,182,000

200,000

Stevens Village

500,000

Tuluksak

500,000

168,500

Tuntutuliak Electical

Provided by PM
C+D

F+G+H+l

K

B-A

Other Funds Info. From Am 3
SUM to the Right of L

K-L
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